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MODIS Technical Weekb Awil 7,1995

Sent out 4/7/95 at about 2:15 PM to MODIS. REVIEW

1. Summary

George Daelemans is at SBRC for an extended stay of several weeks for EM thermal vacuum test
preparations and testing. He can be reached at (805)562-7251. George will have ernail shortly.

Thermal vacuum testing of MODIS is currently scheduled to start about April 16. In his April 3
viewgraphs, Tom Koch has identified a fm problems which should be taken care of before thermal vacuum
testing. A fm members of the GSFC MODIS team plan to be at SBRC during portions of the EM thermaI
vacuum test.

On April 24, Bruce Guenther has indicated there will be an ad-hoc workshop on sofhvare corrections for
spurious scattering.

The Calibration Discipline Group meeting is on May 2 and the MODIS Science Team meeting is May 3
thru 5.

2. Tom Koch (Systems Integration and Test)

excerpts from Tom’s viewgraphs from April 3, 1995:

Ambient tests completed for ambient radiometric performance and spatial performance tests. In-band
spectral performance tests in progress. Each first and second shift team is becoming proficient in
controlling MODIS cmnmands and operations. MODIS system checkout is progressing.

However, all is not perfkct. Involuntary system problems are being encounted. Real-time display operation
causes some system crashes. 120 V power supply drops out. Archiver usage overload can lock up entire
system. Archiver memory overload impedes data acquisition and reduction. There are involuntary
switches from day to night mode and from MM to ROM mode. The DC restore balance fimction is
intermittent. Several vital telemetzy fimctions are missing. Other telemetry and command fimctions are
non-fimctional. Most problems are not show stoppers but create major delays to testing continuity. Loss of
system power could cause major delays in thermal vacuum.
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The calcium fluoride I.AC window was receiv~ inspec@ and proof tested. The consent to install the
CaF2 IAC window in the MODIS Calibration Chamber (MCC) was completed on the first of April and the
window was installed. IPOV, MIT, and SBR spatial performance tests are in progress.

During the period from 4/7 to 4/11, the plan is to install SBS’Sfor the radiative cooler, MEM, SAM, and
FAM. Blankets will be installed on MODIS and the nadir panel. A trial test of the MCC will be
conducted. MODIS will be reinstalled in the MCC and aligned.

Tom Koch’s viewgraphs show the EM vacuum timeline with MODIS testing at 305 K and then 285 K
during a 24 day time period.

3. Sal Cicchelli (Chemical Cleaning and Lubrication of Space System Mechanical
Components for Multi-Year Operations)

The Montreal Protocol prohibits production ofCFC-113 (Freon) and TCA after 1995. MODIS does not
use any CFC-1 13. TCA is not being used internally by SBRC or Schaeffer Magnetics. Speed Ring does
use TCA.

4. Bob Martineau (Focal Planes)

Email from Bob Martineau on 3/30/95 at 10:58 AM:

1) LWIR PF FPA The LWIR FPA detective assembly SCA testing has been completed. Data reduction
is due March 31. SBRC expects data to show acceptable final linearity, NEI, and response dynamic range.
LWIR filters are on hoId pending major waivers. Filters have transmissions which are too low, and
bandwidths and center wavelengths which are out of spec. Delivery of the PF LWIR FPA has slipped from
April 24 to April 29. This delivery date depends on getting the LWIR filter assembly by April 14.

2) SMWIR PF FPA: The PF SMWIR FPA completed detective assembly tests. Data is under review.
The SMWIR filter assembly is also late. Delivery of the PF SMWIR FPA is now expected to be April 21,
as opposed to last week’s April 7, and depends on receiving the filter assembly by April 7. Both FPA
deliveries are on the critical path for Rad-cooler build.

3) Progress on LWIR and SMWIR F1 and F2 units continues to be satisfactory. Nine LWIR arrays have
completed diamond point turning and will be sent onto hybridization. A non-flight SMWIR SCA will be
ready for test in mid-April. Its purpose will be to correlate new tier detector probe data and SCA test
data.

4) Two VIS and NIR SCA screen tests have been started for F1 and F2 deliveries. Five VIS and 5 NIR
candidate SCAs have partially completed screen tests. SBRC will test 8 of each and review the data for
unit selection.

5) F1 and F2 motherboard fabrication is completed. F 1 and F2 cable assembly builds are in process. The
first F1 non-LWIR pedestal/motherboard subassembly is completed.

5. Gerry Godden (ZnSe BRDF and Harvey Shack Numbers)

Breault’s BRDF Measurement of ZnSe Witness Sample;

Emil from Gerry God~ 3/30/9$, 5:15 PM:
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Breault’s BRDF measurement of the ZnSe witness sample at 633 mn turned out much better than SBRC’s
measurement. Like a fhctor of 10. This signiikantly e&ects the second tall pole in the aft+ptics tent.

The Harvey Shack equation was fit to the SBRC BRDF measurement with

a = 4.5 (amplitude)

b = -2.0 (dope)

The Breault measurement was fit with

a = 0.2

b=-1.8

Obviously, we would like to believe and use the Breault measurement. There is tie possibilitytit them is

some mix up or diflbrence in the sample provided us. I have a call into Tom Kampe to discuss this. There
is the confhsion fhitor that the current optical system drawing we have indicates that E2 is SF 11. Breault
assures me that the Code V model fhm SBRC which takes precedence over the optical system drawing
calls out ZnSe for E2 for both the VIS and NIR channels. Also, I believe that there is a diamond turned
ZnSe witness sample used in one or both of the thermal bands. I am pretty sure that the ZnSe used in the
VIS and NIR objectives is polished to figure. I expect that with the Breault measurement we will see E2 in
the VISa.ndNIRfhUi ntoline.

ernail from Gerry Godden to Tom Karnpe, 4/6/95, 12:50 PM:

Thanks for the scatter data you sent us. These data raise some questions:

1) Figure 1 of Terry Ferguson’s 21 March memo (PL3095-Q04746) indicates a HS (24, -2.535) fit for the
633 nm measurement. Could this Figure be mislabeled? Or are we seeing measurement variability
between different regions on the same sample?

When we plotted the data you sent us we got a pretty good fit for your 633 nm data with HS(8. 12, -2.25),
and for your 442 nrn data with HS(25 .67,-2.62). If we use the slope to extrapolate the anchor point value
from one wavelength to another we get

442 extrapolated to 633:

25.67 / (633/442)exp(2.62) = 10.02 VS,8.12

633 extrapolated to 442:

8.12 X (633/442)exp2.25) = 18.22 VS,25.67

Moderate agreement between these data sets.

If you concur that the HS(8. 12,-2.25) data for 633 nm is vali~ then I am inclined to proceed with the
APART modeling using this result or perhaps with a guessed at improved result that you think we might
achieve. Jim Young speculated with me that perhaps the scatter petiormance could be improved a fhctor of
two to three. Thus we might guess that HS(4,-2) is achievable. What do you think?

2) BRO Inc. has completed the 633 nm BTDF measurement of the ZnSe witness sample you sent them.
Their results are in moderate agn%nent with yours. Fitting your data we get HS(4,5 1,-2.00). The BRO
data indicate HS(3. 19,-3.00). It surprises me that the slopes are this diflerent. These results are regarded .
by Bob Breault to be quite high for ZnSe at 633 q and the prelim.inmyAPART results indicate that E2 in
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the NIR channel is a prominent (though less than Dl) scatterer. I understand from Danny Milsom that E2
in the VIS channel is not ZnSe. Is this correct?

I am inclined to proceed with the APART modeling using your measured results, or a fit to the average of
these two measurements. Do you agree?

6. Eugene Waluscbka (Iteration on Design of Solar Diffuser Screen Hole Pattern)

In a memo dated March 29, 1995, Eugene Waluschka has updated his design to correct a fm errors.
Locations and orientations for the attenuation scree% diHker, and scan mirror are now correct. Gene
would appreciate an independent check.

Gene’s suggested design has about two thousand 2 mm diameter holes arranged in a regular pattern. The
basic pattern is a triangle with a hole at each vertex. The distance between hole centers is about 6 mm.
Over the range of solar angles, these holes were projected onto the difliser and then reflected to the scan
mirror. On the scan mirror, each hole is now an ellipse and the hole centers are at vertices of equilateral
triangles about 8 mm on a side.

7. Dr. Charles He: Unisys (Crazing of Unsealed Anodized Black Coatings)

Excerpts born Memo from Dr. Charles He to Jack Ellis dated March31, 1995:

1) Elimination of the hot-water sealing process improves the resistance of the anodized black coatings to
cracking. Unisys personnel concluded that hot water sealing is a major reason for the cracking because it
produces thermal shock and seals water in the coating which evaporates in vacuum and causes/enhances
cracking.

2) Unsealed clear coatings showed no cracking after thermal cycling.

3) MODIS uses black coatings and this work investigated the effixt of thermal cycling on unsealed black
coatings. The unsealed black coating still show several large cracks after thermal cycling in thermal
vacuum. The large cracks likely would not shed particles during the mission. However, a more dense, fine
crack network could form due to larger temperature differences or more cycles and cause contamination
problems.

Also, if the black coating is not seal~ the black dye will bleed out in the presence of moisture. The
coating must be polished to get a high specuhuity. If a coolant or lubricant is used for this process, the dye
will bleed out during this polishing process. However, the coating must be dyed immediately after
anodizing or it could become partially sealed by the moisture in the air.

Another solution is to apply black paint to the unsealed clear coating. SBRC is trying to put CTL 15 black
paint on Type 111anodize cuatings.

8. Bruce Guenther (MCST Weekly)

Excerpts from Bruce’s April 6,9:14 PM email report:

This week the MODIS Characterization Support Team conducted a Program Review of our approach to
the Level lB Data Product to a Panel comprised of our Laboratory Assistant Chief, Locke Stua@
Associate Chie~ John Boswor@ the MODIS Imtmment Systems Manager, Dick Weber and the MODIS
Sensor Scienti% Bill Barnes. The primary concern identified by us at this Review was the maturity of
our Flight Operations Requirements Definition (FORD). Since that meeting, we have met with the EOS
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AM Project to request fiuther &i5nition of our work in this ar+ and have approached the Chief of the
Mission Operations Division in the Ooddard Mission Operations and Data Systems Directorate to discuss
the possible loan of one of their experts for assistance in this area.

The Review Panel requested that MCST convene a d Workshop of experts on satellite data image
correction to help us establish the i%asibilityof such work.

The near-field scattering modeling at Breault Research continues on hold while we determine the correct
measurements or estimtm for surface quality of MODIS optics to use in the Breault analysis.

The ATBD ’94 was delivered to me today. We will provide a paper copy to the MODIS Science Team
Leader tomorrow, and will give Doug Bennett a copy of the electronic file for inclusion on the EOS WWW
Homepage with the other MODIS ATBDs.

Mike Roberto

April 7, 1995
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